




Co-funded by the European Community Horizon 2020 Program

Project Title:

ORganizational Behaviour improvement for Energy Efficient administrative public offices



OrbEET

Grant Agreement No: 649753

Collaborative Project

Public Summary

Deliverable No.	D4.1 Pilot Coordination Strategy and Operation Plans
Workpackage	WP4 Pilot Roll-Out & Validation
Task	T4.2 Pilot Roll-Out Validation
Lead beneficiary	SOLINTEL



1. PUBLISHABLE PUBLIC SUMMARY

This document includes the different steps that each pilot has to follow during the project from the energy audits to the final step of validation and questionnaires. All the deadlines and timeplans are presented in order to make clear when each step in the four pilot sites is done.

The key information presented within this deliverable can be summarised as follows:

- Identification of five different uses cases focusing on the needs as expressed by system stakeholders.
- Definition of the eight steps that have to be followed in each pilot site, defining the objectives of each one.
- Setup of a timeline for each pilot sites represented in a Gantt Chart.
- A general timeline for the four pilots in order to know when each phase of the project starts.

This deliverable has conducted a definition of the different phases that each pilot site carries out during the project, as well as describing specific pilot plans for each pilot expressed in a Gantt chart in order to know the state of each pilot site. This deliverable explains clearly each one of these steps and also includes how long each of the activities have to take, as well as provides a timeline for each of the pilot sites and also a general timeplan for the four pilots.

This will help the management of the pilot sites knowing all the phases that every pilot has to go through and when they have to do it as well as knowing the current state of the project implementation